
CALL IN NUMBER: 
PARTICIPANT CODE: 

Contract 
Binding rates for 2018- IDIQ 

RAG T02 (Aerovox Fieldwork, PMC 
disposal, Pipe relocation) 

T02 (2018 Tech Support and O&M Mod) 

RAG T03 (North Street Salt Marsh) 

RAG T03 (Eastern Shoreline) 

RAC T04 (Areas I, N, and 0) 

RAC T05 (Aerovox Interim Cap) 

TERC TO# 1, 6, 7, 81ncentive Fees 

TERC TO# 1, 6, 8 Closeout 

Document Name 

Map and associated table 
presenting debris remaining in the 

Upper Harbor following the 
completion of the cable crossing 

debris removal activities. 
UH Intertidal WP 

BtB Subtidal and Intertidal WP 

MU 37C&D 
Aerovox 65% Design WP 

Cell1 2, 3 
Sampling sediment in Cell #1 at 

Area C 

• 

CONTRACT ACTIONS 
Award Date Notes 

10/31/17 Proposal due on 10/1 0/17 

10/26/17 
Proposal submitted on 9/20/17 

12/22/17 Proposal due on 11/13/17 

10/16/17 Negotiations on 9/21/17 

2/9/18 Proposal due on 1/5/17 

12111/17 Proposal due on 12/11/17 

12129/17 Proposal due on 11/20/17 

TBD Paperwork in Contracting for T06. 

TBD Received Jacobs admin costs for closeout. 

FUTURE ACTIONS (No discussion needed) 
Organization Submit Date Comments Reviewers 

Due 
Jacobs TBD 

Jacobs 10/9/17 
11/27/17 

Jacobs 

Jacobs 11/27/17 
Jacobs 12113/17 
Jacobs 12/21/17 

AECOM 
TBD 
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Project Notes 
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New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.lacobs.com 

Notes 

Postponed until UH Subtidal work is 
completed. An As-Built will be submitted. 

From CP Schedule 
From CP Schedule, Will need Buzzard 
Bay Coalition group approval for UH 
Intertidal WP. 
From CP Schedule 
From CP Schedule 
From CP Schedule 

.. 



CAU IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization Submit Date 

A2 Water Quality FSP AECOM Draft Final Due: 
9/22117 

A3 Sediment SOPs AECOM Draft Final Due: 
9/25/17 

A4 UFPQAPP AECOM 916/17 

A5 Database transfer AECOM 9/30/17 

AS Data Management Plan AECOM 9/13/17 

A7 WQM Addenda - UH AECOM Draft Due: 9/26/17 

AS WQM Addenda - LH AECOM Draft Due: 9/26/17 
A9 Sed Confirm UH Addendum AECOM TBD 

A10 Sed Confirm LH MU33-37 AECOM Draft Due: 9/26/17 
Addendum 

A11 Intertidal Addendum AECOM Draft 1 0/13117 

B1 UH Hydrodynamic Survey Data Battelle 9/20/17 
Report 

B2 Aerovox Passive Sampler Data Battelle 10/13117 
Report 
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Comments Reviewers 
Due 

Lederer 
Lewis 
Esten 
Lewis 
Est en 

9/20/17 Lewis 
Conlin (EPA) 

9/27/17 

9/29/2017 Esten 

9/29/2017 Esten 
Est en 

9/29/2017 Est en 

10/20/17 Esten 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

AECOM response to RCL backcheck 
complete. 

AECOM response to RCL backcheck 
complete. 
Waiting for comments (interim 
approvals may happen next week). 
AECOM to be up and running the 
EMIS database and website by 9/30. 
Sub 9/13, comments due 9/27, 
pendinQ info submittal from Battelle. 
In progress - recreating field sheets 
that Battelle used instead of writing a 
full addendum. Will include cover 
letter 
Creating field log sheets 
Waiting for (1) shape file of 
confirmation locations, (2) dredge 
area shape files (3) grid size from 
Battelle. 
Have Battelle Addendum. Request 
clarifiCation if Battelle has done work 
and if so which locations they 
completed 
Need to know what 
verification/confirmation Qrids will be 
Current data has been submitted to 
Lally; wave data will be submitted 
after the gauge is recovered. Report 
should be available by end of week. 
PCB congener results for PEDs will 
be provided to the Aerovox small 
group when available. On track 



CAU IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization Submit Date Comments 
Due 

J3 North St Salt Marsh (Miguel), Draft Jacobs Draft: 7/20/17 Comments: 
RCLDue: TBD TBD 

J4 APP Jacobs Draft: 7126/17 Back-<:heck 
RCL : 9/14/17DF Due: 9/28/17 

9/14/17 
JS QAPP Jacobs Draft: 7/19/17 Comments: 

RCL Due: 9/11/17 8123/17 
Back-<:heck 
Due: 9/25/17 

J6 Aerovox FSP Jacobs Draft: 7/17/17 Comments: 
RCL: 8123117 8/9/17 

Back-<:heck 
Due: 9/6/17 

J7 Shipwreck 2 Summary Report Jacobs Draft Due: TBD 

J8 Intertidal Draft Generic Work Plan Jacobs Draft Due: 10/9/17 
J9 Areas I, N, and 0 Draft Work Plan Jacobs Draft Due: TBD 
A1 Sediment FSP AECOM Draft Final Due: 

9/25/17 
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Reviewers 

Dickerson 
Esten 

Mangelson 
Penko 

MassDEP 
Mangelson 

Safety 

Lewis 
EPA Lab 

Dickerson 
Iorio 

MassDEP 
Lewis 

Groher 
Wolf 
White 

Lederer 
Lewis 
Esten 

Project Notes 
1 03 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

letter to the EPA on the proposed 
transfer of artifacts to the Area C 
facility. Jacobs (Mark) needs 
direction on how the artifacts should 
be stored. The EPA (Lumina and 
Lederer) will discuss final disposition 
with MHC. 
Thiessen polygon and new contour 
analysis to be discussed on Thurs, 
9121/17. 

Backcheck is done. Should be out 
Draft Final in next couple days. 

Received comments from EPA Lab. 
Call with USACE (Lewis) and Jacobs 
(Fallin) to discuss comments. Red 
line strike out on 291

h. 

Waiting on backcheck from USACE 
(Lewis and Groher). 

DSRA is cataloging debris in Sept., 
so the draft report due date cannot 
vet be projected. 
On track. 

AECOM response to RCL backcheck 
complete. 

.. 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Hybrid Dredging 

LH Cashman 

Aerovox Interim Cap 

CDA/Confirmatory UH-East 
Intertidal 

CDA/Confirmatory UH-West 
Intertidal 

Parcel o r Name of Owner 
Upper Harbor Access Roads 

Robichaud 

17-1 and 17-3/Mike Panagakos 

No. Document Name 

Agenda by Mangelson 

Agenda by TR 

Agenda by Iorio 

UH East - consensus on 
approach 

UH West- consensus on 
approach 

Weekly, Wed 
@ 1:00 

Weekly, Thurs 
@ 11:00 

Weekly, Thurs 
at 1PM 

TBD 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 
508-996-5462 
508-996-6742 

www.iacobs.com 

Lederer, Iorio, Mangelson, Esten, Gouveia, SES, AECOM, Craffey, Waldeck 

Rezendes, Lederer, Smith, Cashman, Iorio, Esten, AECOM 

Dickerson, Wolf, Groher, Rigassio Smith, Anderson, Morris, Gouveia, Lally, 
White. 
Dickerson, Iorio, Esten, Gouveia, Rigassio Smith, White, MADEP. 

Dickerson, Iorio, Esten, Gouveia, Rigassio Smith, White, MADEP. 

RIGHT OF ENTRYIPUBLIC RELEASE FORMS 
Right of Entry Need Date Task Notes 

TBD Intertidal Robichaud access agreement still pending. 
TBD Archeology EPA (Dickerson) has submitted letter to the property owner's son. 

He has indicated he will take care of it. EPA (Dickerson) still has 
not had a meeting with the Robichaud family on thi.s issue. 
Meeting 10/17/17 at 11 am. 

TBD SubtidaVIntertidal EPA (Lederer) has turned over the matter of ROE to EPA's legal 
staff for resolution. Attorney for EPA sending correspondence 

DELIVERABLES 
Organization Submit Date Comments Reviewers Notes 

Due 
J1 Comprehensive Plan, Draft Jacobs 6/30/17 8/22/17 Lederer RCL due date is pending discussion 

RCLDue: TBD Dickerson with USACE/EPA to resolve specific 
Barczyski comments. Discussion with USACE 
Rezendes (Iorio) and Jacobs (Rigassio Smith) 
Coleman on RTC questions. Jacobs to discuss 

Mangelson outstanding EPA questions today. 
Iorio 

Esten 
Lally 

MADEP 
J2 Archeological Disposition Jacobs, CR, Draft: 4120/17 Comments Lumino Comments from Lumino by the end of 

Spreadsheet Draft PAL RCL Due: TBD Due: TBD the month. In addition, PAL sent a 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Action 
Aerovox 21e Project- Phase Ill 

RAP 
City of New Bedford Update 

Booster Pump Lease Payment 
Disposition of Artifacts 

CoNB Mavor Visit 
Public MeetinQ 

Notification of the start of dredQing 

Small Group 

RAC cost reporting 

Communications Plan Meeting 

Risk Matrix Meeting 

UH Subtidal 

CPM Schedule 

Intertidal LH/UH 

Intertidal UH 

Project Notes 
103 Sawyer Street 

New Bedford. MA 02746 

508-996-5462 

508-996-6742 

w.YW.iacobs.com 

MEETINGS/OTHER ACTIVITIES 
Date Notes 

Ongoing Revised Phase Ill submitted June 30. Comments were submitted to MassDEP on 9/8/17. 

Ongoing Meeting with the CoNB 10/18/17@ 2:00PM. 
Monthly Lease payments are made by check. 

TBD PAL sent letter to State requesting release of artifact to project. Need feedback for MHC on 
storage. 

Week of 10/17/17@ 2:30 
November or January Date TBD. 

Next 2 weeks Dave L will send an e-mail notification. 

PLANNING MEETINGS 
Topic Date of Attendees 

Meetino/Call 
Update costs and 9/27/17@ Lederer, Dickerson, Iorio, Coleman, Rezendes (opt), Mangelson, Esten, Fox, B. 

expenditures and cost 10:00 Anderson, Hutchinson, Fallin, SES, Craffey, Waldeck. Jacobs (Beth) to send 
breakout by years with out meeting invites. Typically every 4th Thu. 

latest schedule 
Discuss TOC developed 

by Jacobs (Lonnie) 
Discuss TOC developed 
by Jacobs (Fallin) 

Confirmatory Sampling, Wed, 10/4117 Lederer, Iorio, Esten, Lally, Rigassio Smith, Lu, Blount, White, Craffey, Waldeck 
data gaps, SWAC Curve, @ 10:00 

Lally SWAC memo 
Sequencing Wed, Lederer, Dickerson, Iorio, Coleman, Rezendes (opt), Mangelson, Esten, Fox, 

10/11/17@ Gouveia, Rigassio Smith, Anderson , Fallin, SES, Craffey, Waldeck. Jacobs 
10:00 (Beth) to send out meeting invites. Will be added to the Cost, Risk, 

Communications meeting eventually 
Continued planning for Thurs. Dickerson, Iorio, Esten, Blount, Rigassio Smith, Gaynor, White 

work including properties 10/19/017@ 
that received EPA letter 2-3:30 
Agenda by Dickerson Weekly, lues Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, Sills, 

@2:30 White, AECOM Craffey, Waldeck 

.. 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Event Samples Analytical 
Collection Testing 

Marsh Island Verification/Confirmatory 8/30/17 lA 
Sampling 9/1/17 lA 

9/12/17 lA 
9/13/17 lA 
9/15/17 

Aerovox Passive Sampler Survey 8/14/17 Congener 

Area C groundwater sampling Late Oct/Early PCBs, 
Nov VOCs 

lA Sampling LH DMU 33 B -Week of lA 
9/25/17. 

Aerovox field work 9/11 /17 

Event Samples Collection Unvalidated 
Results 

Marsh Island Progress 8/24/17-8/25/17 9/5/17 
Rd 5 day TAT 

Lower Harbor BV Week of 9/25/17 
Area C VOC sampling 8/29/17 

(Summa) 
Cable Crossing Pre- 9/13/17-9/14/1 7 9/22/17 or 9/25/17 

Dredge Round 
North St Salt Marsh TBD 

Unvalidated Validated 
Results results 
8/31/17 
9/6/17 

9/17/17 
9/17/17 

9/20/17 

Notes 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

WWN.Iacobs.com 

PCB congener analysis of confirmatory samples from Areas 
Ml3-5 in progress; pre-validated data should be available 
9/27/17. 

Verification/confirmatory sampling done with exception of Ml-
12 and re-dig areas. Sampling at Ml-12 and some of the re-dig 
areas scheduled for Friday 9/22/17, pending USACE approval. 
PCB congener analysis nearly complete (2 of 3 batches done; 
3nl batch running final dilutions}. Oh track for report deadline 

EPA (Smith) is working with EPA Lab (Chelmsford) and will 
coordinate with USACE for sampling. Week of Nov 13. EPA 
needs basic well info, screen intervals/depths/etc. 

Verification/confirmatory sampling at MU 33B will be conducted 
once dredging at this area is complete. On hold. 

Piston cores collected on 9/11/17 and transferred to Jacobs 
(Mike Morris} for processing. Drive point sampling will begin 
next week. 

AIR MONITORING 
Validated Notes 

results 
Completed on 8/25/17, 

Postponed due to weather. Planning for next week. 
Sampling was conducted on 8/29/17. 
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-
CALL IN NUMBER: 
PARTICIPANT CODE: 

Action Date Start 

PMC shoreline excavation Ongoing 

Marsh Island Intertidal August 

Cable Crossing Area Early Oct 

North St Salt Marsh Intertidal 10/16/17 

Shipwreck Cataloging 10/16/2017 

LH mechanical dredging 9/11/17 
LH mechanical dredging 10/2/17 
LH mechanical dredging 10/20/17 

Event Samples 
Collection 

Water Quality Monitoring 9/14-15/17 
(Lower and Upper Harbor) 

Upper Harbor Intertidal Data Gap 5/9 -612/17 
Sampling (Round 1) 

UH Subtidal Data Gap Sampling 8/1-11/17 
(Round 2) 

ACE..J23-35BG2000.P4-0014 

Date 
Completion 
Restoration 
completion 

10/17 

October 

March 2018 

TBD 

TBD 

9/30/17 
10/19/17 
12/8/17 

FIELDWORK 
Notes 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 
508-996-5462 

508-996-8742 

www.iacobs.com 

The second Phragmites treatment was conducted Monday, September 1810
• Crews from 

Marsh Island will be restoring in the afternoon during high tide when excavation is not 
occurring on Marsh Island. Continued with some restoration during down time from 
Marsh Island. 
All primary excavation to be complete by end of week; however additional excavation 
may still be necessary based on verification sampling. Sampling between Ml-6, -7, -8, 
and -1 0 will be conducted today. 
Mobilization is ongoing and will be complete by the end of the month. Startup/shakedown 
will begin the first week of October followed immediately by the start of dredging. Shape 
files to be sent to AECOM by Jacobs (Anita). 
Tentative start date based upon completion of Marsh Island remediation. Negotiations 
may slip schedule. Tentative for tomorrow. Excavation may start day of contract siQning. 
Timbers are wrapped and stored at DDA Work will be performed on Saturdays once the 
dredging and associated Saturday maintenance begins in October. David Robinson will 
look at his schedule for cataloging the timbers and Jacobs (Gouveia) will provide a 
schedule for completion. No change 
DMU 33B. Approx 2,700 cu yds through Monday. 
DMU 33C. Start 24 hour operations on 10/2. 
DMU 34B. 

SAMPLING AND ANALYSIS 
Analytical Unvalidated Validated Notes 

Testing Results results 
in situ N/A N/A Scheduled to conduct WQM at LH MU 33B on Friday, 9/22/17. 

turbidity 
only 
lA 6/20/17 7/14/17 Data validation for PCB congener results will be completed 

Congener 8129/17 week of 9/22. 

lA 8130/17 9/15/17 Received approval today to proceed with PCB congener 
analysis of samples recommended in 9/13/17 email. 

~ 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Safety Alert 

Site Maintenance 

Client USACE New Bedford Office Date September 20, 2017 

Project New Bedford Harbor Superfund Site Project No. 35BG2000 

Prepared By Steve Fox Note No. 647 

Subject New Bedford Harbor - Client Update Meeting 

Participants (* Denotes Part Time Participation) I Distribution (attendees plus) I See below 

Client ill MassDEP Jacobs 

Tim Rezendes Dave Lederer Garry Waldeck Beth Anderson 

Kevin Coleman Abdul Tahil Anita Rigassio Smith 

Nathan Mangelson Dave Dickerson Sevens on Steve Fox 

Marie Esten Chris Smith Joe Mahoney Craig Kish 

Bob Christie Mike Brouillette Mark Gouveia 

Ellen Iorio Steve Sills 

Peter Hugh Moe Beaudoin 

Lonnie Fallin 

SAFETY/SITE MAINTENANCE 
Notes 

Battelle 

Patty White 

Deirdre Dahlen 

Jessica Tenzar 

AECOM 

Maura Surprenant 

William Humphries 

KGS 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Laborer developed first aid case of poison ivy. Laborer facial injury, but did not require first aid, other than ice. Wind and rain from TS 
Jose will be an issue tomorrow and Friday. The amount of field activity continues to increase at Areas C & D. Use caution on the 
roads at Marsh Island and be sure to check in with the Jacobs and SES Superintendents and review SPAs when you arrive at the 
work locations. 
A transmitter for the fire alarm system at Area 0 will be installed after mobilization is completed. The site tower lights at Area C will be 
replaced with LED bulbs and directed downward to minimize brightness to the area surrounding Area C. The heater in Area D will be 
installed prior to start up, should be next week. 

Dis1ribution: Parllclpants; Jacobe: Document Control File. Beth Ander.on, Mike Anderson, Maurice Beeudoin, Jon Bloun~ JIICkie Con riO(. Josh Cumminga, Lonnie Fallin, Steve Fox. Ken Gaynor, Merit Gouveia, Debra Hickman. Alison -" 
Hutchinaon. w•l Kenyon. Cralg Klah, Den Melcher. Mike Morris, John Oldar, Jim PlccuiiD, Greg Scolt. Steven Sils. An·ta Rlgasaio Smith, Sh-Taylor, Ann Webb, Mary Wright; Seveneon: Mtke Crystal, Joe Mahoney USACE: Tim 
RezendM, Kevin Cole!TMin. Bob Christie, Jay Mackay, Marcos Paiva, E"en lono, Sheda W111~Vincuilla, Peter Hugh, Steve Wolf, Merle Eaten, Nate Mange~aon, Mike Penko. Dion Lewis; EPA: Cynthia Cabi, David Peterson, Dave 
Lederer, Barb Bergen, Dave Dickerson, Hoshalah Barczynski. Christopher Smith: MADEP: Paul Cretrey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzer, Patriae White KOMEN: Merit Applebee; Lally Conaultlng: John Lally 
AECOM Maure Surp~ena~ William Humphries. ol 
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